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THE LONDON BOROUGH OF CAMDEN 
 
At a meeting of the NORTH LONDON WASTE AUTHORITY PROGRAMME 
COMMITTEE held on TUESDAY, 29TH OCTOBER, 2019 at 10.00 am in Committee 
Room 2, Crowndale Centre, 218 Eversholt Street, London, NW1 1BD 
 
MEMBERS OF THE COMMITTEE PRESENT 
 
Councillors Clyde Loakes (Chair), Charles Adje, Guney Dogan, Clyde Loakes, 
Richard Olszewski and Peter Zinkin 
 
MEMBERS OF THE COMMITTEE ABSENT 
 
Councillors Andy Hull and Rebecca Rennison 
 
 
The minutes should be read in conjunction with the agenda for the meeting. 
They are subject to approval and signature at the next meeting of the North 
London Waste Authority Programme Committee and any corrections approved 
at that meeting will be recorded in those minutes. 
 
MINUTES 
 
 
1.   APOLOGIES  

 
Apologies for absence were received from Councillors Hull and Rennison.  It was 
noted that Councillor Burke was in attendance as a substitute for Councillor 
Rennison. 
 
 
2.   DECLARATIONS BY MEMBERS OF PECUNIARY, NON-PECUNIARY AND 

ANY OTHER INTERESTS IN RESPECT OF ITEMS ON THIS AGENDA  
 

There were no declarations. 
 
 
3.   ANNOUNCEMENTS (IF ANY)  

 
There were no announcements. 
 
 
4.   DEPUTATIONS (IF ANY)  

 
There were no deputations. 
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5.   MINUTES  

 
RESOLVED – 
 
THAT the public minutes of the meeting held on 22nd July 2019 be approved and 
signed as a correct record. 
 
 
6.   NORTH LONDON HEAT AND POWER PROJECT UPDATE AND 

REPORTS  
 

Consideration was given to a report of the Programme Director. 
 
In response to questions, the Programme Director explained that the predicted delay 
to completion of Eco Park South was due in part to an 8 week delay in the contractor 
starting on site, caused by difficulties in finding a new site for LondonEnergy Ltd’s 
transport operations.  In addition to that delay, the preferred contractor for the sewer 
diversion works had submitted a programme that was scheduled to take 8 weeks 
longer than initially anticipated.  It might be possible to find ways to minimise the 
delay but those negotiations could not take place until the contract had been signed.  
In relation to the UK Power Networks work in Ardra Road, these were not related to 
the NLHPP and the timing had not been expected but, since the works were taking 
place, UKPN had been asked to install some empty ducting for the project as part of 
the work. 
 
A Member suggested that the London Borough of Enfield be asked to notify the 
Programme Director whenever it received a request from a utility company to carry 
out works in the area. 
 
The Programme Director remarked that a comprehensive set of intrusive surveys 
was being commissioning to identify all the utilities on the project site and it was 
hoped that this would start within the next six weeks or so. 
 
In response to a question regarding contractor performance, the Programme Director 
remarked that Buckingham Group had not performed as expected but had made 
some management changes to address this.  They were not expected to deliver on 
time, but this was not critical to the programme.  The second contractor had 
impressed so far, though it was too early to draw any firm conclusions. 
 
A member remarked that as the project progressed the resources required to 
manage all the contractors would increase significantly, and it was important to 
ensure that the team was sufficiently resourced to deal with this increased workload.  
It would be important for the Authority to have the Programme Director’s assessment 
of contractor performance, which could often differ from what was being claimed by 
the contractor. 
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RESOLVED – 
 
THAT the report be noted. 
 
 
7.   COMMUNICATIONS  

 
Consideration was given to a report of the Managing Director. 
 
Members made the following comments:- 
 

 More pro-active communication was needed on the composition of the emissions 
from the Energy Recovery Facility and recycled materials, such as hardcore for 
building, that would result from the processes taking place at the facility. 

 Substances such as bottom ash and recovered metals were not currently allowed 
under UK law to be classed as recyclate, even though they had subsequent uses, 
and so it would be important to communicate that these substances did go on to 
be used elsewhere. 

 The recycling figures should also be calculated using the European definition of 
recyclate. 

 The tone of the announcements felt slightly defensive, even though there was a 
good story to tell. 

 The benefits of the Project should be broadened to include economic 
development and job creation, including relevant application of national 
agreements. 

 The circular economy message needed to be strengthened.  The point also 
needed to be made that the plant would be part of the national waste 
infrastructure, and as other older plants closed during the course of its lifetime 
there would be a reduction in overall emissions. 

 The notion that the new facility would increase the capacity for waste from the 
boroughs needed to be rebutted and the point made that it was in the interests of 
the Authority to free up capacity to take waste from elsewhere. 

 The emissions from the plant needed to be placed in context, and particulate 
emissions and CO2 emissions should be addressed separately. 

 The message that the Authority would continually look at opportunities for carbon 
capture needed to be strengthened. 

 It also needed to be clear that residents needed to take responsibility too, and 
that the best option was for less waste to go into the bin in the first place. 

 More needed to be made of the materials recovery aspect of the project. 

 It should be clear that the cost of the energy recovery facility itself had not in fact 
changed that much, and that the project included lots of other aspects too. 

 
RESOLVED – 
 
THAT the report be noted, subject to the comments recorded above. 
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8.   TRANSPORT YARD UPDATE  
 

Consideration was given to a report of the Programme Director.  In response to a 
question, he confirmed that there had been no non-statutory comments received on 
the planning application, and that the technical points raised could be resolved 
satisfactorily. 
 
RESOLVED –  
 
THAT the report be noted. 
 
 
9.   NORTH LONDON HEAT AND POWER PROJECT - INFORMATION 

MANAGEMENT STRATEGY  
 

Consideration was given to a report of the Programme Director. 
 
A Member highlighted the importance of being able to capture all the information in 
one database, and added that it was just as important to have one source of financial 
information as it was to have one source of technical information.  Officers agreed to 
take this suggestion forward. 
 
  ACTION BY:  Programme Director 
 
RESOLVED – 
 
THAT the report be noted. 
 
 
10.   FORWARD PLAN  

 
Consideration was given to a report of the Managing Director. 
 
RESOLVED – 
 
THAT the report be noted. 
 
 
11.   LOCAL GOVERNMENT ACT 1972 - ACCESS TO INFORMATION  

 
RESOLVED – 
 
THAT the press and public be excluded from the proceedings of the North London 
Waste Authority Programme Committee on 29th October 2019 during consideration 
of the following items on Part II of the agenda on the basis that, were members of 
the public to be present, there would be disclosure of exempt information as defined 
in Schedule 12A to the Local Government Act 1972 as amended. 
 



North London Waste Authority Programme Committee - Tuesday, 29th October, 2019 
 
 

 
5 

 

Specifically: 
 
Exempt Information Category 1 – information which relates to an individual. The 
reasons why the public interest favours withholding the information are that the 
release of such information could constitute or facilitate an unwarranted interference 
with individuals’ privacy. 
 
Exempt information category 3 – information relating to the financial or business 
affairs of any particular person, including the authority holding that information, and 
not required to be registered under various statutes:  the reasons why the public 
interest favours withholding the information are that the release of such information 
would prejudice the Authority’s conduct of a commercial operation or because the 
disclosure of the information is likely to prejudice the commercial interests of the 
Authority and organisations engaged in commercial activities as the information 
relates to commercial activities that are conducted in a competitive environment. 
 
 
12.   MINUTES  

 
RESOLVED – 
 
THAT the private minutes of the meeting held on 22nd July 2019 be approved and 
signed as a correct record. 
 
 
13.   NORTH LONDON HEAT AND POWER PROJECT PROGRAMME UPDATE  

 
Consideration was given to a report of the Programme Director. 
 
RESOLVED – 
 
THAT the report be noted subject to comments. 
 
 
14.   NLHPP FORWARD BORROWING  

 
Consideration was given to a report of the Financial Adviser. 
 
RESOLVED – 
 
THAT the recommendation set out in the report be approved. 
 
 
15.   LONDONENERGY LTD STAFF RETENTION  

 
Consideration was given to a report of the Managing Director, and to a presentation 
by the Chairman of LondonEnergy Ltd. 
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RESOLVED – 
 
(i) THAT the recommendation set out in the report be approved; and 
 
(ii) THAT a redacted version of the consultant’s advice be provided to all 

members of the Committee. 
 
 

16.   ANY OTHER ITEMS THE CHAIR DECIDES TO TAKE AS URGENT  
 

There was no urgent business. 
 
 
The meeting ended at 11.52 am. 
 
 
 
 
 
CHAIR 
 
 

Contact Officer: Vicky Wemyss-Cooke 

Telephone No: 020 7974 5726 

E-Mail: vicky.wemyss-cooke@camden.gov.uk 

 
 MINUTES END 
 


